
N. Garden Bridge II - Roswell Livestock Auction Project commenced 7.12.23 with Detour & removal activity
SCOPE:
BUDGET: Engr. Estimate $1,000,000  Requested FY 22
FUNDING SOURCE: 2021 Legislative Grant $889,000 Awarded to Abraham's Construction $1,071,293.68 
EST. COMPLETION: 10.31.2023 City Funds Required $182,293.68
PROJECT STATUS: 5% constrution

 
N. Atkinson Project - Cherry thru College Awarded to Constructors $3,335,936.08 (Can not start until Garden Bridge II is complete)

SCOPE: ADA / Sidewalk & reconstruction of pavement  
BUDGET: NMDOT $2,554,550; City $646,936.08

Design  Performed by Engineering Department
Design Survey Performed by Engineering Department
Construction   

FUNDING SOURCE: FY 23 Road Fund for City Portion; 
EST. COMPLETION: 5/31/2024 Tentative Start Date - December 2023
PROJECT STATUS:

 
 

McGaffey - Atkinson to Garden On hold - 
SCOPE: ADA/Sidewalk - Mill & Fill 2800 LF 13500 SY
BUDGET: Estimated $1.3 million 3" Mill & Fill only = $459K
FUNDING SOURCE: Submitted on 2020 Legislative ICIP
EST. COMPLETION:  
PROJECT STATUS:

Project on hold due to lack of funding.

McGaffey - Main to Garden On hold
SCOPE: ADA/Sidewalk - Mill & Fill 2500 LF 12000 SY
BUDGET: Estimated $1.3 million 3" Mill & Fill only = $408K
FUNDING SOURCE: Submitted on 2020 Legislative ICIP, unsuccesful at Legislature.
EST. COMPLETION:  
PROJECT STATUS:

FY 24 - Hot Recycling & Micro-surfacing Pavement Maintenance $1 million approved for  budget FY 24
SCOPE: Hot Recycle & Micro-surfacing of various streets Work scheduled for March 2024
BUDGET: Estimated $600K - Hot Recycling only,  hot recycled areas to be Micro-Surfaced, Estimated $400K
FUNDING SOURCE: 100% City funds
EST. COMPLETION: April Project Completed
PROJECT STATUS: 100%

FY 24 - Only Micro-surfacing Pavement Maintenance $500,000 approved for budget FY 24
SCOPE: Only Micro-surfacing of various streets  
BUDGET: Estimated -$                        
FUNDING SOURCE:  
EST. COMPLETION: 5/16/2023 Project Completed
PROJECT STATUS: 100%

Bland/Atkinson Turning Lane On Hold
SCOPE: Build turn lane EBL traffic from S. Atkinson
BUDGET: Estimated cost $100K  
FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS: Design Complete

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer.   

City of Roswell Engineering Department Projects Status

Street Projects & Other 

Project is on the year 1 Pavement Condition List.   No activity 

7/17/2023

Contractor can not commence project until all waterline materials on hand.  This is to allow project to start and proceed without stopping to wait on materials.  
Additionally this project can not commence until the N. Garden Bridge II has been completed, so not to have Garden and Atkinson both closed down to traffic at the 
same time.

Remove and replace bridge - roadway approaches from Cherry north to Spring River bridge

City Engineering Department to survey, design, bid and construction management in-house.    Bids were received on 9.13.22.  The bids were considerably higher than 
anticipated.  City Council rejected 1st bids 10.13.22, Rebid award January 12, 2023 City Council.  Contractor has order rebar, steel, casing and bridge railing for project.  
Current supply chain delayed materials.  Pre-construction conference held June 21, 2023. Detour & removals began 7.12.23.

Project is on the year 1 Pavement Condition List.   No activity 

This NBL to Bland turning lane could never be constructed due to XCEL power poles.  In 2019 a pole was damaged and as such, City requested that power pole be 
relocated to allow future constrution of turning lane.  Design is complete and awaiting funding.  Will be requested in future budget cycle.

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer.  



Habitat For Humanity Subdivision Development On Hold
SCOPE: Construct cul-de-sac for Humanity Way Court
BUDGET: Estimated cost $180K  
FUNDING SOURCE: Capital Improvement
EST. COMPLETION: Unknown until funded
PROJECT STATUS: Design Complete

Spring River Trail Rehab Phase 2 Design complete - Advertise August 2023
SCOPE: Pavement trail repairs, pavement overlay, ADA ramps, lighting if budget permits
BUDGET: $236,000  
FUNDING SOURCE: NMDOT $201,638, City $34,362
EST. COMPLETION:  Engineering to prepare plans in-house.
PROJECT STATUS: Design 100%

Spring River/Cielo Grande Trail Connections Design in progress
SCOPE: Construct a trail connection between the two trails.  Council approved Option 2
BUDGET: $225,000
FUNDING SOURCE: NMDOT $192,240, City $32,760
EST. COMPLETION: 5/1/2024 Engineering to prepare plans in-house.
PROJECT STATUS: Design 30%

NMDOT FY 24 - TPF Funds - Call For Projects NMDOT Highway Commission should announce selections
SCOPE: City of Roswell has submitted three applications - At it's August 2023 meeting
BUDGET: TBD City of Roswell is competing against all local entities in NM for funding.
FUNDING SOURCE: NMDOT 95%; City 5%
EST. COMPLETION:  
PROJECT STATUS: Design 95%

4 - Lane N. Montana  & W. Berrendo Unfunded project
SCOPE: Build 4-lane, storm drain and urban typical section with sidewalk and lights.
BUDGET: TBD
FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS: Design 1%

4-Lane Country Club - Sycamore to Montana Full design with plans/specs was approved in FY 24 budget.
SCOPE: Build 4-lane, storm drain and urban typical section with sidewalk and lights.
BUDGET: Feasibility/Drainage $48,251 Completed FY 22 budget

Design/Plans $256,527 PO being requested thru Infra. Committee & August City Council
Right of Way
Construction City Engineer's SWAG = $4.5 million

FUNDING SOURCE:  
EST. COMPLETION:  
PROJECT STATUS: Feasibility design 100%

Mescalero - La Jolla - Berrendo River Water Crossing Awarded 7.13.23 to Smithco Construction $ 1,217,288.90 
SCOPE: Remove failed low water crossing & upgrade with double CBC structure 
BUDGET: Survey/Hydrology   BHI awarded RFQ-23-002 in the amount of $213,652.69 at City Council 10.13.22

Plans/Permits $213,653 BHI
Right of Way $0
Construction $1,217,289 Smithco

FUNDING SOURCE: NMDOT $1,723,000
EST. COMPLETION: Contractor can not commence until October 1, 2023, at the end of monsoon season.
PROJECT STATUS: Design is 100%

Govenor Michelle Lujan Grisham committed $1.7 million for project.  City Engineer submitted scope of work and engineers estimate to NMDOT for preparation of an 
agreement.  All State Agencies and Corps of Engineers have approved the design/plans.  Open bids June 2023, award by Council July 2023, estimated construction 
start is October 2023 - after monsoon season.

City Engineer contracted FXSA Engineers to perform feasibility study.  Feasibility reports that 4 lane improvements can be constructed within existing right of way 
available.  City Engineering has submitted a FY 24 request to fund the design of the 4 lane improvements.  Complete design and plans would give an engineer's 
estimate and would also allow City to apply for outside funding source and/or City budget planning for construction.

The City created a subdivision in 2018 for low income housing.  As owner/developer the City needs to construct the cul-de-sac.  This to be requested in future budget 
cycles.

City submitted an application to NMDOT for Recreation Trails Program (RTP) funding in 2021.  On April 28, 2022, the NMDOT selected this project as one of the 
statewide selected projects. Design is 100%, Engineering coordinated with NMDOT for federally funded design protocol. City met with NMDOT on February 21, 2023.  
NMDOT performed a field site visit for March 8, 2023 to walk the project, and requested plan revisions.  Final plan PSE review with NMDOT scheduled for June 5, 
2023.  To advertise for bids in Augst 2023 and open bids September 2023.  Estimated completion 12.31.2023

City submitted an application to NMDOT for Recreation Trails Program (RTP) funding in 2021.  On April 28, 2022, the NMDOT selected this project as one of the 
statewide selected projects.  This will be part of FY 24 budget.  City Engineering will advertise, bid and perform construction management of project. City performed 
30% plan review with NMDOT on July 12, 2023.

City has submitted three project applications: Hobbs Mill/Fill, Sidewalk - Sunset to SE Main $2,410,000; 2nd St. Pavement Maintenance - Sunset to East City Limits 
$1,520,000; S. Atkinson Pavement Maintenance - Brasher to McGaffey $845,000.  

In 2015 corridor design completed to construct 4-lane with drainage on N. Montana from Country Club to Berrendo and also to construct 4-lane of W. Berrendo from 
N. Montana to N. Main (US 285). This will require right of way acquisition on west side of Mescalero and also on north side of Berrendo.  Current estimates without 
right of way acquisition: Montana $6.5 million, Berrendo $5.5 million

  



Washington Mill/Fill - Alameda  north to 8th St. Awarded to Constructors Inc.
SCOPE: Mill and fill Washington and restripe Project commenced May 8, 2023.
BUDGET: Survey/Hydrology $0  Project is complete, performing audit and closure process.

Plans/Permits $0
Right of Way $0
Construction $540,000

FUNDING SOURCE: Legislative Grant 22- G3128 -$540,00
EST. COMPLETION: 6/23/2023
PROJECT STATUS: 100%

Street Improvements - Legislative Grand 22- G3131 Awarded to Constructors Inc.
SCOPE: Mill and fill Garden - Cherry to 19th (excluding two bridge projects termini)
BUDGET: Survey/Hydrology $0   

Plans/Permits $0
Right of Way $0
Construction $360,000

FUNDING SOURCE: Legislative Grant 22- G3131 -$360,00
EST. COMPLETION: 9/30/2023
PROJECT STATUS: 75%

Safe Streets For All Action Plan - Federal Safety Grant Planning Money RFP to be solicited for the Action Plan
SCOPE: A city wide Safety Action Plan to reduce roadway death and injuries.  From an approved plan, City can apply for construction funds
BUDGET: Federal Grant $520,000   

City Match $13,000
Other $0
Total $650,000

FUNDING SOURCE: Federal Grant & City Match
EST. COMPLETION: 12/31/2024
PROJECT STATUS: 0%

Hobson Road Flood Prevention Project RFP to be solicited for the design portion.
SCOPE: Design & construct flood prevention measures on Hobson Rd. from W. RAC Perimeter Rd. to SE Main
BUDGET: WTB Grant (87%) $8,353,977   

WTB Loan (13%) $1,248,295
Other $0
Total $9,602,273

FUNDING SOURCE: Federal Grant & City Match
EST. COMPLETION: 12/31/2025
PROJECT STATUS: 0%

FY 24 - Mill/Fill Pavement Maintenance Residential Streets $1.5  million approved for  budget FY 24
SCOPE: Mill/Fill Various Residential Streets  
BUDGET: Estimated 1,500,000$           
FUNDING SOURCE: 100% City funds
EST. COMPLETION: 4/1/2024  
PROJECT STATUS: 0%

FY 24 - Only Micro-surfacing Pavement Maintenance $1.5 million  approved for budget FY 24
SCOPE: Mill/Fill Various Collector Streets  
BUDGET: Estimated 1,500,000$           
FUNDING SOURCE: 100% City Funds
EST. COMPLETION: 4/1/2024  
PROJECT STATUS: 0%

Elm St. Bridge (Rio Hondo south of 2nd St.) NMDOT Agreement being processed
SCOPE: Remove & replace existing bridge with CBC bridge
BUDGET: Survey/Hydrology City Engr. Dept.   

Plans/Permits City Engr. Dept.  
Right of Way $0
Construction $2,519,000  

FUNDING SOURCE: NMDOT $2,440,000/City $79,000
EST. COMPLETION: 12/31/2024
PROJECT STATUS: Design 20%

A city wide Safety Action Plan to reduce roadway death and injuries.  From an approved plan, City can apply for construction funds.  Federal funding requires an RFP 
be solicited utilizing Federal procurment standards.

A Water Trust Board application was submitted and a letter of award received.  City to submit "Readiness" package to be reviewed by DFA and then an agreement can 
be issued.

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer.   Engineering to prepare plans.

Streets to be selected by using Pavement Condition Survey and field review by Streets & City Engineer.   Engineering to prepare plans.

This existing bridge number 9199 is identified by NMDOT to be the next bridge in need of replacement.  NMDOT is willing to fund construction costs if City 
Engineering willing to do project development, plans and construction management.

Engineering Department in house design and construction management.  Project advertised February 2023, opened Bids March 2023. Completed 6.23.23

Engineering Department in house design and construction management.  Current schedule is to advertise February 2023, open Bids March 2023.  Termini is Garden 
Ave. from Cherry north to College, budget permitting.  This funding will be used to perform pavement maintenance on  Garden from Cherry to Spring River Bridge, 
where the scope of work for N. Garden Bridge 2 has been revised due to inflation and lack of budget.  Project complete except from Petro to College Blvd.  Paving has to 
await City Water Maintenance & Transmission to replace waterline from Petro to College.

  



Projects coordinated with Utility Departments
RIAC Reservoirs Project Complete - close out and audit process ongoing.

SCOPE: (2) New Water Towers at RIAC
BUDGET: Design Complete 178,500$                PO 180704

Historic Documents 10,458$                  PO 190125 _
Const. Prof. Services 612,597$                PO 22000643 Steel fabrication inspection, field rebar, coating certified inspection
Const. Contractor 6,148,750$             PO 22002556 Drinking Water Loan - $5,381,142 Principal - Forgiveness $389,463
Total Cost 6,950,304$            

FUNDING SOURCE: EPA Loan & Water Capital Fund
EST. COMPLETION: Tower 1 Gillis St. January 2021, Tower 2 W. Martin St. August 2021.
PROJECT STATUS: 98%  

WWTP Screw Press & Dissolved Oxygen Improvements Dissolved oxygen unit was put into operation on January 4, 2023.
SCOPE: Install screw presses at WWTP Bids received Feb. 8, 2022, low bid $8,626,664.00
BUDGET: Estimated 8,003,106$            $5.5 million Loan is for design and construction
FUNDING SOURCE: WWTP and Clean Water State Revolving Fund load CWSRF 097
EST. COMPLETION: Construction September 2023

$8,626,664 Insp. $488,225
PROJECT STATUS: Construction 26% Dewater $412,400 DO $102,481.25

Rehab Country Club Reservoirs Water Trust Board Grant/Loan
SCOPE: Design & construct flood prevention measures on Hobson Rd. from W. RAC Perimeter Rd. to SE Main
BUDGET: WTB Grant (45%) $3,600,000   

WTB Loan (55%) $4,400,000
Other $0
Total $8,000,000

FUNDING SOURCE: Federal Grant & City Match
EST. COMPLETION: 12/31/2025
PROJECT STATUS: 0%

36" Waterline Project - N. Montanan Replace existing 36" concrete with 36" ductile iron pipe.
SCOPE: Replace existing 36" water line from 19th to Stone on N. Montana
BUDGET: City $1,000,000   

2023 Legis. Grant $300,000
Other $0
Total $1,300,000

FUNDING SOURCE: City Water Enterprise & Legis. Grant
EST. COMPLETION: 12/31/2024
PROJECT STATUS: 0%

Manhole Rehab Project 2022 & 2023 Project on hold due to funding.
SCOPE:
BUDGET: Original budgeted 250,000$               Bid Amount  
FUNDING SOURCE: No budget
EST. COMPLETION: Unknown
PROJECT STATUS: 0%

 

City Engineering to survey and prepare construction plans.

Construction commenced 11.18.19.   Tower 1 (Gillis St.) has painting completed.  Approximately 85% complete.  Tower 2 (W Martin St) painting complete pain.  
Approximately 85% complete - finish crews are on the job.  Tower 2 in service before May 1, 2021.  Tower 1 Gillis put into service, August 30,2021.  Remaining work to 
be done is demolition of old tower and fencing of tower sites.  Final cell phone work completed week of 8.18.22. Old tower demolition began Sept 12, 2022. Due to 
vandalism and supply chain there was 3 month delay on sub-contractor's crane.  Demolition complete, contractor completing fence and clean up at the Gillis Tank.

A Water Trust Board application was submitted and a letter of award received.  City to submit "Readiness" package to be reviewed by DFA and then an agreement can 
be issued.

City has suspended Manhole Rehab Project since FY 22 budget.

Rehabilitate 48 existing sewer manhole

RFP process complete and project awarded to HDR for design and future construction professional services.  Design kick off meeting between NMENV, HDR and City 
was held on 12.16.2020.  Council awarded project 3.10.22 and ok to seek additonal principal $3,915,000, subsidy of $285,000 for total loan package of $9,700,000 at 
0.05% interest. Preconstruction conference held 4.12.22. Contractor working on civil site work and utilities for the building.  Dissolved oxygen upgrades operational on 
January 4, 2023. Contractor working on foundation and slab prep for the main building.

  



Projects coordinated with Other Departments

Cielo Grande All Inclusive Park - Grant 20-E2504 Began work February 22, 2023 - Estimated completion July 25, 2023. (NMED Inspection)
SCOPE: Design and construct All Inclusive Park and amenities
BUDGET: Grant Amount  Grant = $1,461,000  

Design Services Grant $162,891.25 Notice Obligation # 1 Grant 20-E2504
Const. Bid $1,691,700.17   
Grant Share Const. $1,298,108.75  Notice Obligation #2 Grant 20-E2504
City Share $393,591.42

FUNDING SOURCE: DFA Grant & City Funds possible
EST. COMPLETION: 7/16/2023
PROJECT STATUS: 98%  

Phase II Cielo Grande All Inclusive Park - Grant 22-G2779  
SCOPE: Design and construct All Inclusive Park and amenities
BUDGET: Grant Amount  Grant = $853,000  

Design Services Grant $0.00   
Const. Bid $0.00   
Grant Share Const. $0.00    
City Share $0.00

FUNDING SOURCE: DFA Grant & City Funds possible
EST. COMPLETION: Construction in spring 2023
PROJECT STATUS: Design 90%  

Cielo Grande Baseball Fields Complex  - Grant 20-E2503 Water line expansion project awarded to White Cloud Pipeline
SCOPE: Design and construct baseball field complex
BUDGET: Grant Amount 850,000$              

Design Services 434,227$                 BHI - Master concept plan
Const. Bid 415,773$                  White Cloud - water line 
Other    
Total Cost 850,000$              

FUNDING SOURCE: DFA Grant & City Funds possible
EST. COMPLETION: 9.31.2023
PROJECT STATUS: 13%  

S. Virginia Park (former Chisum School Location) Legislative Grant of $400,000 Park seeded and in 60 day watering period.
SCOPE:
BUDGET: 59,158$                  Ordered Playgroun Equip.  Current construction cost = $599,699

340,842$               Balance Available Work began 3.6.2023
FUNDING SOURCE: Legislative Grant
EST. COMPLETION: 9/30/2023
PROJECT STATUS: 95%  

Awarded to Lone Mountain Contracting Inc. from Bosque Farms NM on April 14, 2022.  Contractor has ordered parts since April 2022.  Pre-construction conference 
held May 25, 2022. Contractor working satisfactorily.  Completed grading and subgrade prep, placing perimeter curbing.  NMED red tagged some of the design and has 
requested security lighting, camera and cut off for the simple water feature.  Change order increasing costs will be required.

Build new neighborhood park

Public Input meeting held August 24, 2021, 4pm at site location.  Design is complete but full project is closer to $800 K.  City Council to decide on project direction.  To 
be presented to May Infrastructure & General Services Committees to go to June 2022 City Council. Full design construction cost estimate = $810,308.  Awarded to 
Constructors on 10.13.22 - Base Bid plus Added Alternate 3 - Basketball Court.  Pre-construction conference held December 8, 2022., Work started March 8, 2023.  
Project encountered issues with irrigation plan design and also parking area.  City rejected some concrete work for full removal and replacement.  Contractor has 
seeded the park and is in the 60 day watering period..

Draft Master Plan Complete - presentation scheduled for Infrastructure 1.24.2022.  Project funding reminder scheduled for July 25, 2022 Infrastructure Committee.  
Waterline portion advertised for bids 3.26.23, to open bids 4.11.23.  Project awarded to White Cloud Pipeline - anticipated work is from June 2023 through September 
2023.  Preconstruction held June 22, 2023. Water line work began June 26, 2023.

This is the 2022 Legislative Grant to help fund Phase 1 and also to construct Phase II.   Engineering was instructed to add furnishings and other amenites to the project 
design.  This will increase estimated bid cost to $1,228,892 (full amenities, shade shelters, benches, picnic tables, lighting)

  


